
Project Web Site: https://www.wsdot.wa.gov/projects/i90/lincoln-county-bnsf-rr-bridge/home

I-90/Lincoln Co to Salnave Rd - Roadside Improvements

$1,228

$1,157

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$72$72$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,228

$1,157

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$72$170

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,188 $1,228

$0 $1,018 $1,157

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2018

Q3 2017

Q4 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2020 Q1 2020 On Schedule

Contract Advertisement

Operationally Complete

Q3 2020

Q4 2021

Q3 2020

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

609023W

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

09

Project Information

Project Description

Roadside clear zone mitigation work combined with I-90/Salnave Rd to BNSF Bridge-Paving 
PIN 609026P.           

Contractor: 009584 - SHAMROCK PAVING, INC. - $794,903.08 - 08/26/2020 
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/lincoln-county-bnsf-rr-bridge/home

I-90/Salnave Rd to BNSF RR Bridge - Roadside Improvements

$1,833

$1,763

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$70$70$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,833

$1,763

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$70$167

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,721 $1,833

$0 $1,554 $1,763

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2017

Q4 2018

Q2 2017

Q4 2018

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2020 Q1 2020 On Schedule

Contract Advertisement

Operationally Complete

Q3 2020

Q4 2021

Q3 2020

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

609025A

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

December 2020

M. Gribner

06

Project Information

Project Description

Roadside clear zone mitigation work combined with I-90/Salnave Rd to BNSF Bridge-Paving 
PIN 609026P.           

Contractor: 009584 - SHAMROCK PAVING, INC. - $1,287,096.92 - 08/26/2020  
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